
ate:	 ^^ 2 G

partment of Ecology

O0 3'7452

ST ART	 Meeting Minutes Transmittal - Approved
Unit Managers' Meeting

-	 -	 200 West Area Ash Pit Demolition site Closure Plan
2440 Stevens Center Place, Room 2100

Richland, Washington

Meeting Held May 24, 1994
From 8:00 to 9:00 a.m.

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Unit
Manag s

e
Meeting.

Date:
Randall N. KreKel, Unit Manager, RL

NOT PRESENT
Date:

Dance,-L, Duncan, RCftA Frcgram- Mar,ager, cPA Region

-	 -	 200 West Area-Ash Pit Demolition Site Closure Plan, WHC C{onc^urrence

Date: /,-L^/^^
Fred A. Ruck III, Contractor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items

Jpl 1994
Nr

I



Attachment 1

Unit Managers' Meeting
200 West Area Ash Pit Demolition Site Closure Plan

2440 Stevens Center Place, Room 2100
Richland, Washington

Meeting Held May 24, 1994
From 8:00 to 9:00 a.m.

Agenda

1. Approval of Past UMM Minutes

2. Status Action Items
-No open action items

3. Status Closure Activities
-Status of NOD Comments Response Table

4. New Business
-Open Discussion

5. Sat Nowt Meeting Date



Attachment   2

Unit Managers' Meeting
200 West Area Ash Pit Demolition Site Closure Plan

2440 Stevens Center Place, Room 2100
Richland, Washington

Meeting Held May 24, 1994
From 8:00 to 9:00 a.m.

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes

The April 20, 1994, Unit Managers' Meeting Minutes were reviewed and
signed by the Unit Managers.

2. Status Action Items:
-No Open Action Items

r.:
There was no discussion.

c*	 3. Status Closure Activities:
-Status NOD Comments (On Schedule)

r^

WHC (D. M. Korematsu-Olund) presented the Draft Sampling Analysis Plan
(SAP), to Ecol_oy ._-W.HC (D, M. Korematsu-Olund) explained as soon as all
parties (Ecology, RL, and WHC) agree with the SAP, a sampling schedule
will be completed and then conformational soil sampling and chemical
anal ysis will be performed. RL (R. N. Krekel) and Ecology (F. Ma)
agreed that revision of the Ash_ Pit Closure Plan will beg in when RL
receives a letter from Ecology accepting the draft SAP. Once the
acceptance letter is received, WHC will begin the 120 days revision
cycle to incorporate NOD comments and any additional text changes to the
closure plan. RL (R. N. Krekel) stated that WHC will formally transmit
a letter to RL and Ecology documenting the delivery of the draft SAPS to
Ecology, durin q this UMM.

WHC (R. E. Bolls-Solid Waste Operations) stated that the Solid Waste
Operations group was pre-sampling (field screening) at the Ash Pit, 218
E-8, and HPADS. The pre-sampling activities will be based on the draft
SAPS, but will not be at the specific locations identified in the SAPS.
-Ecoing; _(F: -Ma)--renques teed_ t-c-ti° present at-the next prc-SUpi ing event.
WHC (R. E. Bolls) agreed to inform Ecology prior to the next
pre-sampling event.

- -- - -Ecology (E: Ma-) requested that-ar issues resolution meeting be establish
to finish the Notice of Deficiency comments, for the Ash Pit and 218 E-8
Rev. u closure plans, that were deferred until the Data Quality

--- ------	 Objective meetings were completed. RL (R. N. Krekel) agreed with the
Ecology suggestion and a meeting date was established for June 1, 1994.
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4. New business:
-open discussion

No new business.

5. Set new meeting date:

The next Unit Managers Meeting was scheduled for June 22, 1994 8:00-
10:00 a.m. Richland, WA.
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Attachment 3

Unit Managers' Meeting
200 West Area Ash Pit Demolition Site Closure Plan

2440 Stevens Center Place, Room 2100
Richland, Washington

Meeting Held May 24, 1994
From 8:00 to 9:00 a.m.

Attendance List



Attachment 4

Unit Managers' Meeting
200 West Area Ash Pit Demolition Site Closure Plan

2440 Stevens Center Place, Room 2100
Richland, Washington

Meeting Held May 24, 1994
Fr.nm Q: nn to o: nn----	 .rnm v. w w a.vv a.m.

•^t.^- to-__

Action Item #
	

Description

5-24-94:	 No action items resulted from this meeting.



Distribution

J. K. Bartz
R. E. Bolls
R. M. Carosino
D. L. Duncan
I. D. Jacques
D. M. Korematsu-01und
R. N. Krekel
J. G. Lucas
F. Ma
P. J. Macbeth
E. D. Macalister
P. J. Mackey
R. D. Pierce
S. M. Price
M. R. Romsos
F. A. Kuck-111
J. L. Waite
Field File Custodian
GHL/RCRA File

GSSC B1-42
WHC T3-04
RL A4-52
EPA-Seattle HW-106
WHC H6-01
WHC H6-23
RL A5-15
WHC H6-04
Ecology N1-05
MACTEC R3-82
RL R3-80
WHC B3-15
WHC T3-04
WHC H6-23
WHC T3-04
WHC H6-23
WHC B2-35
WHC H6-08
WHC H6-23

ADMINISTRATIVE RECORD: 200 West Area Ash Pit Demolition Site Closure Plan,
T-2-2 [Care of EDIC, WHC (H6-08)]

Washington State De p artment of Ecology Nuclear and Mixed Waste Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101,
(Record Center)-Mail Stop HW-074

Please send comments on distribution list to Kari Schmidli (H6-23), 373-2083.
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